



NFL EVERGAME

Phase II Implementation Proposal

IT Game Day Compliance & Readiness System

3-Year Strategic Partnership

Document ID	SIPE-NFL-EVERGAME-PROPOSAL-v2.0
Classification	NOVATE PROPRIETARY - CLIENT CONFIDENTIAL
SIPE Tag	TRANSFORMATION-CHALLENGE-FULL
Version	2.0 January 2026
Target Start	February 2026
Target Completion	2026 Preseason Ready (August 2026)
Partnership Term	3 Years (2026-2028 Seasons)

Prepared for: **NFL IT Operations**
Prepared by: **NOVATE Labs**

1. Executive Summary

1.1 Engagement Overview

Following the successful completion of the EVERGAME Proof of Concept, NOVATE is pleased to present this comprehensive implementation proposal for Phase II of the NFL IT Game Day Compliance and Readiness System. This proposal establishes a **3-year strategic partnership** targeting full operational readiness for the 2026 NFL Season and beyond.

BASELINE YEAR SCOPE
32 NFL Stadiums | 272 Regular Season Games | Up to 1,000 GDAs

1.2 Problem Statement

The NFL currently faces significant operational challenges in managing IT readiness across venues, cities, and league operations:

- Lack of visibility into operational preparedness for critical events across 32 stadiums
- Reliance on unsecured tools (Google Sheets, WhatsApp) creating security and compliance risks
- No standardized GDA certification, training, or recertification processes
- Inconsistent issue tracking and escalation during 272+ game days
- No executive-level visibility into IT readiness status across the league

1.3 The EVERGAME Platform

EVERGAME is a comprehensive IT Game Day Compliance & Readiness System built on the Sentrais platform, delivering five integrated modules designed specifically for NFL operations:

Module	Description
Stadium Certification Engine	Standardized certification workflow for all 32 NFL venues with evidence capture, approval gates, and recertification tracking
GDA Compliance & Certification	Complete GDA lifecycle management including initial certification, competency tracking, assignment workflow, and compliance monitoring
GDA Training & Recertification	Comprehensive training curriculum delivery, assessment checkpoints, annual recertification, and certification maintenance for up to 1,000 GDAs
IT Readiness & Issue Management	Real-time game day checklist execution, issue tracking, escalation protocols, evidence capture, and resolution management

**Executive Readiness
Dashboard**

League-wide visibility into IT readiness status, stadium certification status, GDA deployment, and game day health metrics

2. EVERGAME Platform Modules

Each EVERGAME module is designed to address specific operational challenges while integrating seamlessly to provide end-to-end IT readiness management.

MODULE 1: Stadium Certification Engine

Purpose: Establish and maintain standardized IT certification across all 32 NFL stadiums, ensuring consistent readiness for game day operations.

Key Capabilities

- Standardized certification criteria and requirements across all venues
- Multi-stage approval workflow with evidence requirements at each gate
- Real-time certification status dashboard for all 32 stadiums
- Automated recertification reminders and compliance monitoring
- Evidence capture and audit trail for all certification activities
- Integration with venue-specific IT infrastructure documentation

MODULE 2: GDA Compliance & Certification

Purpose: Manage the complete lifecycle of Game Day Admin certification, ensuring all 1,000 GDAs maintain required competencies and compliance status.

Key Capabilities

- GDA competency framework with defined certification levels
- Initial certification workflow with assessment checkpoints
- GDA assignment workflow based on certification status and stadium requirements
- Compliance monitoring with automated alerts for expiring certifications
- Performance tracking and competency gap identification
- Role-based access control and credential management

MODULE 3: GDA Training & Recertification

Purpose: Deliver comprehensive training programs and manage annual recertification for up to 1,000 Game Day Ambassadors across the league.

Key Capabilities

- Comprehensive training curriculum with modular content delivery
- Assessment engine with knowledge checks and practical evaluations
- Annual recertification workflow with automated scheduling
- Training progress tracking and completion reporting
- Certification maintenance requirements and continuing education

-
- Training materials library with version control

MODULE 4: IT Readiness & Issue Management

Purpose: Provide real-time game day operations management including checklist execution, issue tracking, escalation protocols, and resolution management for 272+ games annually.

Key Capabilities

- Comprehensive game day checklists with task sequencing and dependencies
- Real-time issue tracking with severity classification and SLA management
- Automated escalation protocols with configurable trigger conditions
- Evidence capture for each checklist item and issue resolution
- Mobile-ready GDA interface with offline capability
- Post-game reporting and trend analysis
- IT Master Calendar integration for all game day activities

MODULE 5: Executive Readiness Dashboard

Purpose: Provide NFL IT leadership with real-time, league-wide visibility into IT readiness status, enabling proactive decision-making and risk management.

Key Capabilities

- League-wide IT readiness scorecard with real-time status indicators
- Stadium certification status overview across all 32 venues
- GDA deployment and certification coverage metrics
- Game day health metrics with drill-down capability
- Issue trends and resolution performance analytics
- Predictive alerts for at-risk stadiums or events
- Executive reporting with customizable KPIs and benchmarks

3. Implementation Methodology

The NFL EVERGAME Phase II implementation follows the NIN 5D methodology, delivering all five platform modules through a structured 24-week engagement.

3.1 Phase Overview

Phase	Duration	Focus	Key Milestone
D1: DISCOVER	3 Weeks	360 Modeling & Requirements	Problem Validation
D2: DIAGNOSE	4 Weeks	Current State Analysis	Gap Analysis Complete
D3: DESIGN	5 Weeks	Module Design & Certification	Process Certification
D4: DEVELOP	8 Weeks	Platform Build & Integration	System Ready
D5: DEPLOY	4 Weeks	Training & Go-Live	Preseason Ready

3.2 Stage Gate Exit Criteria

Each phase concludes with a formal Stage Gate review. As this is a baseline year engagement, exit criteria focus on deliverable completion and stakeholder approval rather than quantitative metrics.

- **Stage Gate 1:** 360 Model Report complete, stakeholder sessions completed, executive sponsor sign-off
- **Stage Gate 2:** Current state documented for all 32 stadiums, gap analysis delivered, risk register established
- **Stage Gate 3:** All 5 module designs approved, technical feasibility validated, resource plan committed
- **Stage Gate 4:** Platform configuration complete, integration testing passed, UAT signed off
- **Stage Gate 5:** Training completed, operational readiness confirmed, go-live approval received

4. Investment Summary

4.1 3-Year Partnership Structure

This proposal establishes a 3-year strategic partnership with fixed annual investment, providing budget predictability and long-term value. The annual investment covers all platform modules, licensing, support, and continuous improvement.



4.2 Annual Investment Breakdown

The \$1,900,000 annual investment is structured across platform modules, implementation services, and operational support:

Component	Standard Rate	NFL Partner Rate
EVERGAME PLATFORM MODULES (Annual License)		
Stadium Certification Engine <i>32 stadiums, certification workflow, evidence capture, recertification tracking</i>	\$285,000	\$240,000
GDA Compliance & Certification <i>Up to 1,000 GDAs, competency tracking, assignment workflow</i>	\$265,000	\$225,000
GDA Training & Recertification <i>Training curriculum, assessments, annual recertification</i>	\$235,000	\$195,000
IT Readiness & Issue Management <i>272+ games, checklists, issue tracking, escalation</i>	\$295,000	\$250,000
Executive Readiness Dashboard <i>League-wide visibility, analytics, executive reporting</i>	\$185,000	\$155,000
Platform Modules Subtotal	\$1,265,000	\$1,065,000
IMPLEMENTATION & SUPPORT (Year 1)		
5D Implementation Services <i>Discovery, Diagnose, Design, Develop, Deploy phases</i>	\$495,000	\$420,000
Training & Enablement <i>Admin training, GDA training, executive enablement</i>	\$145,000	\$120,000
Integration & Authentication <i>SSO, RBAC, approved system integrations</i>	\$165,000	\$140,000

Implementation Subtotal	\$805,000	\$680,000
OPERATIONAL SUPPORT (Annual)		
Platform Support & Maintenance <i>Monitoring, incident response, configuration support</i>	\$125,000	\$105,000
Continuous Improvement <i>Minor enhancements, optimization, reporting updates</i>	\$75,000	\$50,000
Support Subtotal	\$200,000	\$155,000

ANNUAL INVESTMENT TOTAL	\$2,270,000	\$1,900,000
NFL STRATEGIC PARTNER DISCOUNT: \$370,000 (16.3%) Annual Savings		

4.3 Year 2 & Year 3 Investment

Years 2 and 3 maintain the same annual investment of \$1,900,000 with the following allocation:

Component	Annual Investment
EVERGAME Platform Modules (5 modules)	\$1,065,000
Operational Support & Maintenance	\$155,000
Platform Evolution & Enhancements	\$350,000
Annual GDA Recertification Program	\$180,000
Stadium Recertification Support	\$150,000
Year 2 / Year 3 Annual Total	\$1,900,000

4.4 Payment Terms

Year 1 Payment Schedule:

Milestone	Timing	Amount
Contract Execution	Upon Signing	\$475,000
D2: DIAGNOSE Complete	Week 7	\$380,000
D3: DESIGN Complete	Week 12	\$380,000
D4: DEVELOP Complete	Week 20	\$380,000
D5: DEPLOY / Go-Live	Week 24	\$285,000

Years 2 & 3 Payment Schedule:

Milestone	Timing	Amount
Annual License Renewal	January 1	\$950,000
Mid-Year Support	July 1	\$950,000

All invoices are payable net thirty (30) days from receipt.

4.5 What's Included

Category	Included Items
Platform Access	Full access to all 5 EVERGAME modules for duration of contract term
User Licenses	Up to 1,000 GDA user licenses, unlimited admin/executive users
Stadium Coverage	All 32 NFL stadiums with venue-specific configuration
Game Coverage	272 regular season games plus preseason and playoffs
Implementation	Complete 5D methodology implementation (Year 1)
Training	Initial training plus annual recertification program
Support	Platform monitoring, incident response, configuration support
Integrations	SSO, RBAC, and approved third-party system integrations
Enhancements	Annual platform evolution and minor feature enhancements
Reporting	Standard reports plus custom executive dashboards

4.6 Out of Scope

The following items are expressly excluded from this engagement:

- IT Events Readiness initiatives (Super Bowl, Draft, etc.)
- International Games or non-domestic venues
- Net-new software feature development beyond planned enhancements
- Stadium infrastructure or hardware implementation
- Third-party vendor system implementation outside approved integrations
- GDA counts exceeding 1,000 users (additional licensing available)

5. Governance & Accountability

5.1 Shared Accountability Model

Activity	NOVATE	NFL IT
Project Management & Delivery	R/A	C/I
Stakeholder Availability	C	R/A
Current State Documentation	C	R/A
Module Design & Configuration	R/A	C/I
Platform Development	R/A	C
User Acceptance Testing	C	R/A
GDA Training Execution	R/A	C/I
Stadium Onboarding	R	A
Ongoing Platform Support	R/A	I

R = Responsible | A = Accountable | C = Consulted | I = Informed

5.2 Communication Cadence

Meeting	Frequency	Participants
Project Status	Weekly	NOVATE PM, NFL IT Lead
Steering Committee	Bi-weekly	Executive Sponsors, Project Leads
Stage Gate Review	Per Phase	All Stakeholders
Technical Sync	2x Weekly	Development Teams
Quarterly Business Review	Quarterly	Executive Leadership

6. Next Steps

6.1 Immediate Actions Required

Week	Action	Owner
1	Review and approve implementation proposal	NFL IT Executive Sponsor
1	Commercial proposal review and contract negotiation	NFL Procurement + NOVATE
2	Identify key stakeholders for 360 Modeling interviews	NFL IT Lead
2	Schedule kickoff meeting for February start	Joint
3	Contract execution for 3-year partnership	NFL Legal + NOVATE
3	Initial document request distribution	NOVATE PM

6.2 Key Contacts

NOVATE Team:

- Executive Sponsor: [To Be Assigned]
- Program Director: [To Be Assigned]
- Engagement Lead: [To Be Assigned]

NFL IT Team (Required):

- Executive Sponsor: [To Be Identified]
- Project Lead: [To Be Identified]
- GDA Program Representative: [To Be Identified]

Appendix A: SIPE Methodology Reference

The Sentrais Innovation Playbook Engine (SIPE) is NOVATE's intelligence operating system that transforms raw engagement data into predictive insights, automated playbooks, and measurable outcomes.

Evidence Ledger

Immutable audit trail for all decisions, providing forensic documentation and source-of-truth validation.

Stage Gate System

Structured phase transitions requiring documented evidence and stakeholder validation before advancement.

360 Modeling Framework

Comprehensive diagnostic examining Strategic, Operational, Technical, Cultural, Financial, and Ecosystem dimensions.

Churn Prevention Intelligence

Predictive monitoring focused on Diagnose/Design phases where 60% of engagement delays typically occur.

Document Control

Document ID	SIPE-NFL-EVERGAME-PROPOSAL-v2.0
Version	2.0
Release Date	January 2026
Classification	NOVATE PROPRIETARY - CLIENT CONFIDENTIAL
Partnership Term	3 Years (2026-2028)
Next Review	Upon Contract Execution

--- END OF DOCUMENT ---