

EVERGAME × NFL

Game Day Readiness Orchestration

Playbook *GameDay Admin (GDA) Module | POC Specification*

Automated Task Assignment & Milestone Orchestration

October 2025 | Version 1.0

© 2025 NOVATE. Confidential & Proprietary.

Executive Summary

The Problem

The NFL IT department currently manages game-day readiness through manual processes tracked in Google Sheets. Temporary staff (Game Day Administrators) are brought in to verify system compliance before each game, following step-by-step checklists in the Game Operations Manual. This manual coordination creates:

- Coordination failures when tasks are not completed in proper sequence
- Lack of real-time visibility into readiness status
- Inability to enforce dependencies across systems (IVRS, C2P, WiFi, etc.)
- No systematic assignment of tasks based on role/hat color
- Missed readiness milestones leading to game day issues

The EVERGAME Solution

The GameDay Admin (GDA) Module transforms manual game-day readiness into intelligent orchestration through the EVERGAME framework. This POC demonstrates how Sentrais coordinates:

Auto-Assignment: Tasks automatically assigned based on hat color (Blue=NFL, Gray=Vendor), role type, and system ownership

Dependency Resolution: Cross-system task dependencies enforced (e.g., EFC must complete before IVRS, WiFi, SVS)

Milestone Orchestration: Temporal triggers coordinate tasks around kickoff (T-24h, T-4h, Kickoff, T+1h)

Real-Time Visibility: Live dashboard showing readiness status across all systems and stakeholders

Vendor Management: Accountable tracking of vendor deliverables with escalation protocols

Scope of POC

This proof of concept covers:

- 8 stadium technology systems (IVRS, FTR, IR TECH, O2O, WiFi, C2P, SVS, EFC)
- 6 role types with hat color classification
- 4 critical milestones spanning T-24h to T+1h
- 50+ coordinated tasks with dependency chains
- Real-time readiness dashboard for IT operations team

GDA Module Architecture

Mapping to EVERGAME Intelligence Engines

The GDA Module leverages all six Sentrais intelligence engines to orchestrate game day readiness:

Timeline	Milestone orchestration around kickoff time	Auto-activation of tasks at T-24h, T 4h, Kickoff, T+1h
Dependency	Cross-system task sequencing and blocking	EFC → IVRS/WiFi/SVS dependency enforcement
Compliance	Game Operations Manual adherence validation	Real-time checklist compliance tracking
Resilience	Incident response when systems fail readiness	Escalation protocols, backup assignments
Innovation	Technology system integration coordination	New system onboarding, vendor certification
Governance	Role-based access and task assignment rules	Hat color-based auto-assignment logic

Auto-Assignment Orchestration

Hat Color-Based Assignment Algorithm

The GDA Module automatically assigns tasks based on a multi-factor algorithm that considers hat color, system ownership, role permissions, and workload balancing:

Step 1: System → Hat Color Mapping

IVRS		GDA, Accountable GDA, NFL Team Member
FTR		Vendor Administrator, Primary Support
IR TECH		Vendor Administrator, Primary Support
O2O		GDA, Primary Support
WiFi		Vendor Administrator
C2P		GDA, Primary Support
SVS		GDA, Primary Support
EFC		Accountable GDA

Step 2: Assignment Priority Logic

When a task becomes eligible for assignment (milestone activated, dependencies satisfied), the system executes:

- 1. Filter by Hat Color:** Query all users whose hat_color matches the task's system.hat_color
- 2. Filter by Role Permissions:** Exclude users without 'execute_task' or 'complete_assigned_tasks' permissions
- 3. Filter by System Ownership:** Prioritize users in roles that own this system per API - Source of Truth or (manual assignment)

Dependency Resolution Engine

Cross-System Dependency Graph

The GDA Module enforces complex dependency chains across systems. Tasks cannot be executed until their dependencies are satisfied:

IVRS_1.0	EFC(2.1-2.5)	Blocked until all EFC tasks 2.1-2.5 complete
FTR_1.1	WiFi Results, C2P Home (1.1-1.5)	Requires WiFi validation AND

		C2P completion
SVS_1.2	EFC(2.1-2.5)	Blocked until all EFC tasks 2.1-2.5 complete
WiFi_1.1	EFC(2.1-2.5)	Blocked until all EFC tasks 2.1-2.5 complete
IRTECH_1.2	EFC(2.1-2.5)	Blocked until all EFC tasks 2.1-2.5 complete

Milestone Orchestration Engine

Temporal Coordination Framework

The Timeline Intelligence Engine orchestrates tasks around four critical milestones relative to kickoff time:

M1	T-24h (Kickoff - 24 hours)	~15 tasks	Pre-game prep, system setup, equity critical
M2	T-4h (Kickoff - 4 hours)	~25 tasks	Systems validation, on-site confirmation
M3	Kickoff (Game start)	~10 tasks	Live operations, in-game monitoring
M4	T+1h (1 hour post game)	~8 tasks	Post-game review, data collection

Automated Task Activation

At each milestone activation time, the system:

1. Queries all tasks with milestone_id matching activated milestone
2. Checks dependency status for each task
3. Tasks with satisfied dependencies → Auto-assign to eligible users
4. Tasks with unsatisfied dependencies → Mark as blocked, queue for later
5. Update milestone.status = 'Active' and start tracking readiness_score

Real-Time Dashboard & Monitoring

Readiness Dashboard Components

The GDA Dashboard provides real-time visibility into game day readiness across all systems:

1. Milestone Progress View

- Visual timeline showing M1, M2, M3, M4 with countdown timers
- Each milestone displays: Tasks Complete / Total Tasks (e.g., 18/25)
- Color coding: Green (>90% complete), Yellow (70-90%), Red (<70%)
- Overall readiness score aggregated across all milestones

2. System Status Grid

- 8 system tiles (IVRS, FTR, IR TECH, O2O, WiFi, C2P, SVS, EFC)
- Each shows: System name, hat color indicator, task completion percentage
- Click-through to system detail view showing all tasks and assignees
- Alert icons for blocked tasks or overdue completions

3. Task Activity Feed

- Real-time stream of task assignments, completions, and status changes
- Filtered views: My Tasks, All Tasks, Blocked Tasks, Overdue Tasks
- WebSocket-powered live updates without page refresh

4. Dependency Visualization

- Interactive graph showing task relationships and blocking chains
- Critical path highlighting showing bottleneck tasks
- Visual indicators for which tasks are blocking others

5. Vendor Accountability Panel

- Vendor-specific view showing all Gray Hat tasks
- Performance metrics: On-time completion rate, average response time
- Escalation tracking for vendor tasks that miss SLAs

Phase 4: Testing & Validation (Weeks 7-8)

Simulation Testing

- Load test database with full season game schedule
- Simulate task completions and verify dependency resolution
- Test auto-assignment across all role types and hat colors

User Acceptance Testing

- NFL IT staff walkthrough with actual game schedule
- Vendor user testing for Gray Hat workflows
- GDA role testing for task execution and completion