

NFL EVERGAME Phase II

Executive Accountability & Delivery Framework

Client-Facing Summary | March–August 2026

1. Engagement Overview

This engagement delivers a centralized IT Game Day Readiness system for the NFL, replacing spreadsheet-driven processes for GDA readiness while establishing a governed foundation for future expansion. The primary outcome of Phase II is a production-ready GDA Readiness and Certification capability for the 2026 season.

2. Scope Summary

In Scope (Production)	Design-Only (No Go-Live)	Out of Scope (Change Order)
GDA Readiness & Certification 2026 GDA playbooks Evidence capture workflow Game Day dashboards IT Master Calendar Training, UAT, GDA go-live	Stadium Certification (To-Be design) IT Events Readiness (To-Be design) Simulator-level prototypes Implementation roadmap	Stadium Certification go-live IT Events go-live International/HOF stadiums New integrations or admin tools Mid-season checklist changes

3. Governance Model

The engagement is governed through a three-tier structure to ensure decision velocity, scope discipline, and executive visibility.

Body	Purpose	Cadence
Executive Steering Committee	Approve scope, funding, escalations, and GDA go-live	Monthly
Technical Advisory Committee	Validate requirements and workflow decisions	Bi-Weekly
Delivery Working Sessions	Execute agreed work; resolve blockers	As Needed

4. Timeline at a Glance

Phase	Focus	Timing
Discovery & Alignment	Confirm scope, inputs, dependencies	Weeks 1–3
Design & Validation	GDA design; Stadium & IT Events design	Weeks 4–12
Build & Configuration	GDA system build	Weeks 13–20
UAT & Readiness	Testing and training	Weeks 21–23
Go-Live	GDA operational	By June 30, 2026

5. Client Responsibilities

The NFL will assign an executive sponsor, designate named SMEs, provide required documentation on agreed timelines, and route all scope or process changes through the defined governance structure.

6. Change Control

Any functionality, integrations, administrative features, or production work beyond the agreed GDA scope requires a formal change order. No changes will be implemented during live operations without executive approval.

7. Success Criteria

Phase II is successful when GDA Readiness is live, governed, and auditable; manual spreadsheets are retired; leadership has real-time visibility; and Stadium Certification and IT Events have a clear, priced roadmap for future phases.