



1:1 Fan Engagement Program Strategy

Prepared for the National Football League 1:1 Fan Engagement Program

May 31, 2023



Agenda

1

BACKGROUND

Goals and outcomes for N-Ovate's engagement with the 1:1 Fan Engagement Initiative

2

PROGRAM FEEDBACK & OPPORTUNITIES

Program opportunities as observed by N-Ovate and stakeholder feedback

3

RECOMMENDATIONS

Proposed solutions to achieve program desired outcomes

4

NEXT STEPS

Action Items and timelines to drive desired outcomes for the program

BACKGROUND

N-Ovate Solutions carried out a comprehensive analysis of the 1:1 Fan Engagement Program by examining its documentation, participating in weekly progress meetings, and conducting both individual and group interviews. Based on the insights obtained, we have formulated a set of suggestions to enhance the program. These proposals take into account the existing processes within the program and possible obstacles.

Goals and Expected Outcomes

- Program schedule with **measurable** deliverables
- Stakeholder **alignment** with clear roles and responsibilities
- Program cadence for **communications**
- Comprehensive **risk** and **decisions** tracker

OBSERVATIONS & FEEDBACK

Scope and Timelines

Team members expressed varied interpretations of the program scope and a decentralized planning process misses the opportunity to align deliverables to success criteria and map inter-team dependencies.

Stakeholder Management

Critical program stakeholders lack visibility to key decisions and find their needs and requirements are insufficiently represented.

Risk Management

Issues are raised in a reactive manner and inadequate communication among team members and little time to discuss problems and solutions in detail.

→ Requirements & Alignment

→ Program Change Management

RECOMMENDATIONS

N-Ovate Recommendations

Program Design

- Rebaseline and gain alignment on clear scope, critical path, and expected outcomes of the program
- Map team deliverables to each business outcome/objective + KPI
- Establish standard artifacts and processes to communicate status, identify risks and dependencies, and establish ownership
- Facilitate creation of a working agreement between all teams and stakeholders

Program Governance

- Facilitate a quarterly Big Room Planning cadence to regularly synchronize teams on priorities, scope, dependencies and timelines
- Establish steering committee of Program Track owners to democratize decision making
- Maintain program artifacts with timely and accurate information as reported by program teams
- Facilitate collaboration to remove blockers and mitigate risks, as reported

Activities

Outcomes

- ✓ Detailed program roadmap and stakeholder alignment
- ✓ Program cadence for communication
- ✓ Comprehensive risk and decisions tracker

- ✓ Consistent program goal achievement
- ✓ Improved program transparency
- ✓ Increased stakeholder satisfaction

MEETING CADENCE & PURPOSE BY PROGRAM LEVEL

	CADENCE		PURPOSE
EVP ADVISORY	Quarterly	○	• Ensure EVPs are informed of overall progress, strategic direction and performance of the program • Share out key decisions and any asks of the program
SPONSORS / STEERING	Monthly	○	• Align on key strategic decisions for the program • Discuss any critical barriers to execution / success of the program • Review key business decisions made by Steering Committee
PROGRAM GOVERNANCE	1x week Q1	○	• Review outstanding action-items from previous meeting • Highlight program-wide updates • Conduct “round robin” updates; updating on deliverables and any blockers or risks
TRACK LEADS	Bi-weekly on-going	○	• Raise any issues to be discussed during Steering Committee / EVP discussions • Provide next steps with owners for the subsequent week
SUPPORTING FUNCTIONS	<i>As needed, bring into Program meetings</i>	○	• <i>(No standing meeting, support during program meeting, as needed)</i>



Next Steps

	MAY			JUNE				JULY				AUG	
ACTIVITIES	5/15	5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	
Program Stabilization (Ongoing) - Collect project status - Document risks and issues - Facilitate weekly meetings													
Scoping & Alignment (Steering Committee) - Align on the program, goals, key dates, concerns. - Identify key resources - Align on how decisions are made on their team - Establish cadence for communication and escalation	WORKSHOP DAY 1 												
Schedule & Sequence - Rebaseline the project as a team and agree on high-level milestones, dates, and owners, in order to determine the critical path and track dependencies. - Create an approval process for changing dates of critical milestone activities, taking into account the need to notify the impacted parties. - Develop a shared definition of the three status levels: critical, caution, and controlled.	WORKSHOP DAY 2												
Finalize & Socialize Plan - Document high-level plan - Develop Executive read-out													
Cutover To New Plan													

Thank You