

# Game Readiness Process Alignment and Dashboard Proposal

Prepared by **N-Ovate Solutions**

for the **National Football League** on Monday, March 18, 2024



## Revised Statement of Work (SOW) for NFL Dashboard Implementation

### PROJECT OVERVIEW

N-Ovate Consulting is dedicated to partnering with the NFL to develop an intelligent dashboard to enhance event preparedness. This initial phase will specifically focus on the Game Day Operations team. This targeted approach, part of a \$600,000 project, lays the groundwork for strategic process automation and sets the stage for future phases to extend support to additional NFL functions.

### PROJECT DURATION

Start Date: April 1st

Completion Date: August 15th

### IMPLEMENTATION SCHEDULE & PAYMENT SCHEDULE

Process Mapping, Data Integration, and Partial Standardization (April 1st - June 15th)

*Phases Included:*

1. Process Mapping and Sequencing for Game Day Operations
2. Data Integration and Automation for Game Day Operations
3. Standardization and Categorization for Game Day Operations

Objective: This payment covers the initial phase of collaboration with the Game Day Operations team to map current processes, automate data collection, and begin standardization for task categorization.

Payment: \$325,000 due at the beginning of the Process Mapping phase (April 1st).

Completion of Standardization, Enhanced Dashboard Features, and Partial User Training (June 1st - July 31st)

*Phases Included:*

1. Completion of Standardization and Categorization for Game Day Operations
2. Enhanced Dashboard Features for Game Day Operations
3. User Training and Support for Game Day Operations

Objective: This payment supports the completion of standardization efforts, the development of advanced dashboard features, the start of user training, and the establishment of a support framework.

Payment: \$175,000 due at the beginning of the Enhanced Dashboard Features phase (June 16th).

Completion of User Training and Feedback Loops for Continuous Improvement (July 16th- August 15th)

*Phases Included:*

1. Completion of User Training and Support for Game Day Operations
2. Feedback Loops and Continuous Improvement for Game Day Operations

Objective: Final payment covers the completion of targeted training sessions for the Game Day Operations team, establishment of a support framework, initiation of feedback mechanisms, and planning for iterative enhancements.

Payment: \$100,000 due at the beginning of the Feedback Loops phase (August 1st).

Total Project Cost: \$600,000