



1:1 FE SUMMARY

Weekly Governance Meeting

January 2, 2024

1:1 FE PROGRAM PROGRESS SUMMARY & UPDATES

Objective 1: Grow 1-year active contactable US fan base to 50M by March 2024 : YELLOW (awaiting GridIron roadmap & risk registry)

- D&A Reports 34M 1-yr active contactable fans to date in legacy ~16M
 - (GridIron sandbox environment produced 24M, the team is working through business logic for the next Tollgate. Per Elton, this will be shared next week.)
- The digital team has established credentials for 22 clubs, with 9 in progress, and made progress with some clubs that were previously having issues.
- Next sprint plan is focused on Explicit logic and club consent workstreams

1:1 FE PROGRAM PROGRESS SUMMARY & UPDATES

Objective 2 : INCREASE PROFILE COMPLETION OF THE SUPER 7 ATTRIBUTES BY 'X' MARCH 2024 : GREEN

- D&A - Shop Campaign went live on 12/17 which feeds the Implied favorite team logic. Immediate results show a higher click rate with the “Favorite Team” logic for this campaign
- Data Development: Consumer Product data sharing:
 - + 10 partner’s delivered data in November | Total CP partners compliant to date = 37
 - ~ 640K records | 200K unique ID's | 136K Existing Fans | 65K New to File | 90% of files – Fav Team Flag
- Aligned on targeted metrics with the working group – shared with execs 12/23:
 - 1) 90%+ verified emails
 - 2) 20% DOB and
 - 3) 33% supplied Favorite Team (Target 50%)

1:1 FE PROGRAM PROGRESS SUMMARY & UPDATES

Objective 3 : COMPLETE CLUB DATA INGESTION (FOR ALL 32) & MARTECH (FOR 23) IMPLEMENTATION BY MARCH 2024

D&A -

- 11 Clubs fully productized on V2 File Requirements, 12 partially. *An exact description and listing of what the V2 requirements are have been requested by N-Ovate. We have not received a definition of what V2 requirements are. (Jaimy/Jared/Yasir are responsible or this workstream)*
- Club data ingestion with 2.0 data requirements remains at risk (yellow).

MarTech

- Eagles (Full Adoption) MVP rollout sent on 12/19 to 160k Eagles fans.
- Held MarTech Readiness call with 8 Wave 4-5 Clubs. Scheduling in progress with remaining Clubs over the next few weeks.

1:1 FE PROGRAM PROGRESS SUMMARY & UPDATES

Objective 4 : INCREASE MONTHLY ACTIVITY FOR THE 1YR CONTACTABLE FANS (D&A, MARKETING)

D&A

- Initial profiling of the fans to aide with Marketing onboarding journey for club only fans - complete
- Working to evaluate suppressed emails in the AEP/PCM feeds based for AtData validation (At Risk, has a mitigation plan and is related to the Yahoo suppression email workstream)

Marketing

- Reignited work with Business Intelligence Team (Sam & James) to build out the Power BI Dashboards providing 1-year active reporting by product.
- Working with Media on timing and cadence of notification emails to social media authenticated users prior to the feature being deprecated.
- Ticketmaster and Superbowl ticketing data in UAT

1:1 FE PROGRAM PROGRESS SUMMARY & UPDATES

Objective 5 : LEVERAGE CAPABILITIES AND DATA TO MEANINGFULLY ENGAGE FANS:

- Completed 32 Club profiles on FEP. Profiles have been sent to 18 clubs presidents.
- Marketing Launched Early Bird Gameday Experience journey
 - Lions on 12/20
 - Bills on 12/29
- Working to reduce subscription data latency for NFL+ journeys. Parallel pathing 24-hour delay -> 6 hours while establishing a near real-time option as well.
- Pro Bowl –
 - Relaunched with voting data on 12/21. All ticketing related data is now reported in CJA.
 - Pro Bowl pt 2 – Conducted journey walkthrough with Marketing. Data ingestion and journey test completed. Launch date 1/5.
- Extra Points – launched successfully on 12/8 – Total Emails: 7,272,215. Journey monitoring in progress.
- Youth – MarTech aligned with Marketing on journey logic and dynamic segments. Launch date 1/8.

Comms

- The action plan for meeting with D&A, Marketing, and MarTech teams.
 - Objective 2: Deep Dive – Jan 3, 1:30 – 2:30 pm EST
 - Objective 1: (Focus on Explicit and where we are with 3-yr contactable), Jan 5 11:00 am – 12:00 pm EST
-
- Visual: Roadmap or timeline of key next steps
 - Completion Date: Jan 15, 2024



THANK YOU