

Sentrais Cut-Over: Operating Model + Readiness Checklist

Large Cut-Over v1.5.1 | Updated 2025-02-07

One-page view of the operating model, internal sequencing, and Blueprint360 (NIN) execution flow.

A. Four-Zone Operating Model (Data Sovereignty + Execution)

Zone 1

IP + Research (Resilient Reach)

Own the models, NIN method, in Evidence Ledger spec, reference

Zone 2

Foundation Engine (NOVATE Labs)

R&D and innovation programs, re POCs under MOU, community ad

Zone 3

Commercial Delivery (Sentrais Inc.)

Client contracts, licensing, manag platform runtime, delivery govern

Zone 4

Edge Apps (Orchestration Apps)

Blueprint360, EVERGAME, eVenu, CiviG SEAR engines, Live Intelligence modules.

B. Internal Sequencing to Cut-Over (Mar 15)

Stabilize + Secure (Week 1-2)

Identity, endpoints, home n baseline policies, access cc

Build + Integrate (Week 2-6)

GCP setup, core objects, in Challenge launch integratio

Harden + Prove (Week 6-8)

UAT, evidence ledger check runbooks, incident respons

Cut-Over + Announce (Mar 15)

Brand + domain cut-over, S operational cadence locked

Run + Optimize (Post)

Managed service rhythm, metrics, after-action learning loop.

C. Blueprint360 (NIN) Execution Flow for POC-to-Scale

Forensics

See the Unseen
(Truth capture)



Operational Mapping

Workflows, roles, dependencies



Ecosystem Model

Objects, data, interfaces



POC Run

Simulate + validate in 16 weeks



Convert

License + managed services

D. Cut-Over Readiness Checklist (Go/No-Go)

1) Governance + Decision Rights

- SteerCo cadence locked (weekly) with decision owner(s) for NFL Challenge, platform, and security.
- RACI published for Tye, Ryan, Mikalina, Kirby, Erin, Knox, Tiana (plus escalation path).
- Single source-of-truth: OneNote/SharePoint structure with dated artifacts and intake workflow.

3) Platform + Cloud Readiness

- GCP foundations: org/project structure, IAM, logging, billing controls, backup strategy.
- Data ingestion pipeline tested on 2+ datasets (NFL SOPs or challenge artifacts) with mapping QA.
- Sandbox and production separation; least-privilege access for vendors and contractors.

5) Brand + Cut-Over Execution

- Entity and domain cut-over plan finalized (redirects, email routing, signatures, key artifacts).
- Partner narrative aligned: Sentrais as OS, Blueprint360 as POC engine, edge apps as deployments.
- Announcement kit ready: 1-pager, website landing, sponsor list, invite strategy (Mar 14-15).

2) Security Baseline (Non-Negotiable)

- Endpoint protection deployed to all devices; MDM baseline configured; admin rights minimized.
- SSO/MFA enforced for Google Workspace, cloud consoles, and core SaaS; password vault adopted.
- Home network hardened (secure Wi-Fi, monitored gateway, VPN posture for travel).

4) NFL Challenge Launch Enablement

- Updated SOW timeline reflected in project plan; integration plan for Pitchtape (or equivalent).
- UAT plan, test users, and feedback loop in place; defect triage process defined.
- Run-of-show for launch: comms, support coverage, and escalation paths agreed.