

NFL TECH INNOVATION HUB PROPOSAL

STATEMENT OF WORK #8

This STATEMENT OF WORK #8 (this “SOW”), is entered into by and between NATIONAL FOOTBALL LEAGUE (“NFL”) and N-OVATE BUSINESS SOLUTIONS (“N-Ovate” or “Vendor”) (collectively, the “Parties”), effective October 26, 2023 (“SOW Effective Date”), for the purpose of providing for the procurement of certain services (the “Services”) under the Master Services Agreement between NFL and Vendor entered into as of November 30, 2022, as amended (the “Agreement”).

WITNESSETH

NOW, THEREFORE, IN CONSIDERATION of the mutual promises contained here, the receipt and sufficiency of which are hereby acknowledged, the Parties agree as follows:

Effect of SOW.

This SOW is subject to the terms and conditions set forth in the Agreement. Capitalized terms not otherwise defined herein shall have the meanings given to them in the Agreement. Unless specifically changed or added herein, all other terms and conditions of the Agreement will remain in full force and effect. In the event of a conflict between the terms of this SOW and the Agreement, the Agreement shall govern. This SOW may only be modified by executing a Change Request Form signed by both parties referring to the particular provisions to be modified. This SOW, the Agreement, and its validly executed amendments contain the entire agreement regarding the subject matter thereof.

SOW Term.

The SOW Term shall be from the SOW Effective Date up and until March 31, 2024 (the “SOW Completion Date”).

Services.

Introduction

In the digital era, innovation is the cornerstone of growth and success. Recognizing the transformative potential of technology in reshaping the sporting world, N-Ovate Solutions presents a comprehensive proposal for the NFL to embark on an exciting journey. With the establishment of the NFL Tech Innovation HUB, we aim to converge technology and sports, enhancing the game, fan experience, and the league's operational efficiency.

In the nexus of technology and innovation lies the NFL Tech Innovation HUB, powered by N-Ovate and driven by the broader NFL Innovation Framework.

The Rationale

Why the NFL Tech Innovation HUB?

The establishment of the Innovation HUB addresses 4 Key Objectives:

1. Strategic Alignment:

Align the NFL's portfolio of innovation investments with its critical business outcomes.

2. Consistency:

Provide a consistent, enterprise-wide approach to identify, prioritize, measure, and successfully deliver major innovation initiatives and projects.

3. Accountability:

Utilize venture investment metrics to measure innovation project performance and delivery timetable.

4. Repeatability:

Create a standardized and repeatable demand management, capacity planning, and project prioritization management framework, vocabulary, and toolset.

With the establishment of the NFL Tech Innovation HUB, we aim to converge technology and sports, enhancing the game, fan experience, and the league's operational efficiency.

Introduction to the N-Ovate Innovation Nexus™ (NIN)

A Strategy for Disruptive Innovation and Growth

N-Ovate Solutions, utilizing its pioneering N-Ovate Innovation Nexus™ (NIN), has meticulously refined the "Zone to Win" strategy for the National Football League (NFL). This strategy is a harmonious integration of transformative and incubative methodologies to propel disruptive innovation and ensure substantial growth within the league.

Objective: Align with the NFL's aspirations, addressing goals and pain points to ensure innovative outcomes and proper governance.

Transformation Zone: Initiates transformative projects to redefine the NFL's operational paradigm and reshape foundational structures.

Incubation Zone - NFL Innovation Tech HUB: Acts as the innovation nursery within the NFL, developing disruptive ideas until they are ripe for implementation.

Strategic Alignment: Seamlessly integrates innovative strategies with the NFL's goals, optimizing operations and enhancing fan engagement.

By embedding the "Zone to Win" strategy within NIN, N-Ovate Solutions is orchestrating transformative change in the NFL, elevating the league to new heights of success and innovation.

Executive Summary

Innovation Hub Project - N-Ovate Solutions for the NFL

Objective

The primary goal of the Innovation Hub is to provide the NFL with an advanced platform to test, incubate, and rapidly adapt new technologies, simultaneously ensuring fiscal soundness in investment decisions and aiding in the league's growth strategies. The initiative aims to explore new business models and opportunities within the league.

Initial Assessment with the NFL

N-Ovate Solutions engaged in a comprehensive dialogue with the NFL to discern their aspirations for innovation. The idea for an innovation framework was birthed in understanding the league's objectives, pain points, and desired outcomes. This evolved into realizing the need for a dedicated or hybrid environment to house this innovative work, ensuring proper governance and structured execution.

1. Program Development Framework:

- a. Definition & Scope: Establishing a clear-cut definition of each zone within the Innovation Hub and understanding its scope, i.e., its potential reach, influence, and implications.
- b. Evaluation Mechanism: Setting up robust processes for continual evaluation, ensuring that each zone remains aligned with its primary objectives and the broader goals of the NFL.

2. Key Performance Indicators (KPIs):

- a. Zone-specific KPIs: For each zone within the Innovation Hub:
 - i. Define relevant KPIs reflecting the zone's performance and alignment with the NFL's objectives.
 - ii. Establish methods for tracking these KPIs, ensuring real-time feedback.
- b. Overarching KPIs will provide a holistic view of the Innovation Hub's performance and impact on the NFL.

3. Process Establishment:

- a. Workflow Design: Map out processes that detail each step from project conception to completion, integrating feedback mechanisms at every stage.
- b. Integration with Existing Systems: Ensure the Innovation Hub integrates seamlessly with the NFL's infrastructure, both technologically and operationally.

4. Training and Enablement:

- a. Stakeholder Training: Customized training modules for different NFL stakeholders, ensuring they effectively understand and leverage the Innovation Hub.
- b. Continuous Learning: Establish platforms for continual learning, ensuring that the NFL remains at the forefront of innovation in the sports and entertainment sector.

5. Governance and Oversight:

- a. Governance Structure: Define the roles and responsibilities of various entities within the NFL concerning the Innovation Hub.
- b. Oversight Mechanism: Set up regular review mechanisms, ensuring that the Innovation Hub stays aligned with the NFL's strategic vision and adjusts to changing landscapes.

6. Stakeholder Engagement and Communication:

- a. Communication Strategy: Regularly update all NFL stakeholders about the Innovation Hub's progress, achievements, and plans.
- b. Feedback Mechanism: Incorporate stakeholder feedback, ensuring the Innovation Hub continually evolves to serve the NFL better.

7. Future-Proofing the Program:

- a. Scalability: Ensure the Innovation Hub can adapt to growing demands, new technologies, and evolving objectives.
- b. Iterative Development: Regularly revisit and refine the program based on feedback, performance data, and changing industry trends.

Conclusion

The N-Ovate Solutions' Innovation Hub presents a transformative opportunity for the NFL. By meticulously developing the program, establishing clear KPIs, and fostering stakeholder engagement, the NFL is poised to set a new standard in innovation for the sports and entertainment sector.

Completed Work

Innovation Hub Project - N-Ovate Solutions for the NFL

1. Assessment Report:

- a. Comprehensive analysis of client's current state: Leveraging data-driven methodologies, we conducted a deep dive into the NFL's existing technological landscape, understanding its strengths, weaknesses, and potential growth areas.
- b. Identification of gaps and opportunities for improvement: Through collaborative discussions and expert evaluations, we pinpointed areas where the NFL could benefit from technological advancements, ensuring alignment with the league's long-term vision.

2. Concept Development:

- a. Collaborative ideation sessions with the client: Engaging workshops were held with key NFL stakeholders, fostering a shared vision and co-creating innovative solutions tailored to the league's unique needs.
- b. Concept drafts based on feedback and assessment findings: Initial drafts were developed, incorporating insights from the assessment phase and feedback from the NFL, ensuring a holistic approach to innovation.

3. Concept Approval Documentation:

- a. Finalized concept tailored to client's needs: Post multiple iterations and refinements, a final idea was crystallized, resonating with the NFL's aspirations and strategic objectives.
- b. Detailed descriptions and visual aids (where applicable): Comprehensive documentation with graphical representations to drive alignment across all departments was provided.

4. Virtual Training Workshop:

- a. Workshop agenda and materials: A structured plan was crafted, accompanied by high-quality training materials, ensuring practical knowledge transfer.
- b. Virtual platform setup and logistics: Leveraging state-of-the-art virtual platforms, we ensured a seamless training experience, optimizing engagement and interactivity.

5. In-person Training Workshops (x2) *[LA in-person in scheduled]*

- a. Workshop agendas and materials for each session: Tailored plans were designed for each in-person session, backed by training materials to enhance the learning experience.
- b. Participant feedback forms and post-workshop analysis: Feedback was actively sought from participants, and a thorough post-workshop study was conducted to gauge the effectiveness of the training and identify areas for improvement.

Critical Next Steps

To ensure the seamless initiation and execution of the Innovation Hub Project, the following critical next steps are essential:

1. **Contract Finalization and Signing:** Secure the partnership between N-Ovate Solutions and the NFL by finalizing and signing the contract, including the agreement on compensation for foundational work.
2. **Stakeholder Alignment Meetings:** Meet key NFL stakeholders to align objectives, expectations, and roles within the Innovation Hub Project.
3. **Program Kick-off:** Officially launch the Innovation Hub Project, outlining the program's phases, timelines, and key deliverables.
4. **Initial Payment:** Process the agreed-upon compensation to N-Ovate Solutions for the foundational work already completed, due at the time of contract signing.

Project Timeline and Phases

The Innovation Hub Project is scheduled to run until the end of March 2024 and will be executed in the following high-level phases:

1. **Phase 1 - Preplanning (May 2023 - September 2023):** Define program scope, establish governance structures, and design workflows and processes. - **\$150,000.00, completed**
2. **Phase 2 - Implementation and Development (October 2023 - February 2024):** Develop and implement the Innovation Hub, integrate with existing NFL systems, and initiate stakeholder training. - **\$100,000.00**
3. **Phase 3 - Evaluation and Refinement (February 2024 - March 2024):** Continuously evaluate the program's performance, refine based on feedback and performance data, and ensure alignment with NFL's strategic vision. - **\$75,000.00**

Invoice and Payment.

The Fee for each Phase listed above will be paid in accordance with the Agreement. Vendor may not invoice, and the NFL will not pay, any fees in excess of those listed above without prior written approval from the NFL. N-Ovate will be reimbursed for expenses in accordance with the Agreement. The NFL will issue a Purchase Order ("PO") for this SOW and any related invoices must reference the assigned PO number.

Status Reports.

On a monthly basis, N-Ovate shall provide the NFL, at minimum, the following reports in a form mutually established by the Parties: (i) a monthly status report that (a) separately addresses Services under this SOW, (b) assesses, for each service area, the degree to which N-Ovate has attained or failed to attain the mutually established objectives in that service area, and (c) summarizes the status of Projects (if any), and related problem resolution efforts and other initiatives, and (d) explains deviations from the established objectives and includes a plan for corrective action where appropriate; and (ii) a monthly Changes report that describes (a) since the date of the last report, all material Changes that have been made by N-Ovate and (b) any ongoing or planned material Changes during the upcoming month.

Change Request.

Should there be any change to the Services required by NFL or the Fee, the parties will work in good faith to execute a Change Request Form in accordance with the form provided in this SOW as Schedule 1. A Change Request Form will become effective when signed by both Parties. Until a Change Request Form is executed, the Parties will continue performing their obligations in accordance with this SOW.

Miscellaneous.

The Parties acknowledge and agree that this SOW, together with the Agreement, represents the entire agreements, understandings, proposals and representations by the Parties and no waiver, modification, or amendment shall be valid unless it is set forth in writing and signed by both Parties. This SOW may be executed in one or more counterparts, each of which shall be deemed an original and all of which, when taken together, shall constitute but one and the same original instrument. Delivery of an executed counterpart of a signature page to this SOW by telecopier (or other commonly-used electronic means (e.g. PDF)) shall be effective as delivery of a manually executed counterpart of this SOW.

Governing Law.

This SOW shall be construed by, and in accordance with, the laws of the State of New York (without regard to its choice-of-law rules other than NY General Obligations Law Section 5-1401 (if applicable)). Any claim arising under this SOW shall be prosecuted exclusively in a court of competent jurisdiction within the County of New York, New York, and the parties consent to the jurisdiction of any such court and to the service of process by registered or certified mail, return receipt requested.

IN WITNESS WHEREOF each of the Parties have caused a counterpart of this SOW to be duly executed and delivered as of the SOW Effective Date.

NATIONAL FOOTBALL LEAGUE

DocuSigned by:




11/13/2023

411B430A3BB54D0...

Gary Brantley CIO

N-OVATE BUSINESS SOLUTIONS

DocuSigned by:



11/8/2023

CDBBABC6D5349A...

Tye Hayes Founder/CEO

DS



I certify that all requirements of the Contract Policy have been complied with in the preparation and negotiation of this agreement.

DS



Approved by Finance

DS



Approved - NFL Legal & Business Affairs



NATIONAL FOOTBALL LEAGUE
 345 Park Avenue, New York, New York 10154
 Phone (212) 450-2000 | Fax (212) 847-0918

SCHEDULE 1 Change Request Form

National Football League Change Request Details	
Requestor Name:	
Requestor Title:	
Date Requested:	
Customer Priority:	

Change Order Details	
Change Order #	
SOW #:	
Requested Change in Services:	
Reason for Change in Services:	
Original Date to be provided	
New Date to be provided	

Fee	
Increase/Decrease in Fee:	

Execution: On behalf of National Football League		
Name:	Title:	Date Signed:

On behalf of N-Ovate Business Solutions		
Name:	Title:	Date Signed:

